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FROORXSS POLREF

DATEI 5/15/92
272827

FROM: STAVROS EMMANOUIL, OSC, EERB, RESPONSE SECTION II

*,...

TO:; B. BOWDEN, EERB, (EPA 9538), FAX 312-353-9176
M. O'MARA, ESS, (EPA 9538), FAX 312-353-9176
D. BRUCE, EERB, (EPA 9538), FAX 312-353-9176
M. FARYAN, ORC (EPA 9538), 312-886-7160
D. O'RIODAN, OPA (EPA 9538) 312-353-1155
T. JOHNSON, (EPA 5511), FAX 202-260-9155
D. XLOPKE, IEPA, FAX 708-531-5930
J. CONNOLLY, SCHAUMBURG FIRE DEPARTMENT,
U.S. COAST GUARD, DISTRICT 9, FAX 216-522-3261
U.S, COAST GUARD, DISTRICT 2, FAX 314-539-2649
U.E. FISH AND WILDLIFE SERVICE, ILLINOIS, FAX 309-793-5804

SUBJECT: AUTOMATIC INDUSTRIAL PLATING SITE, SCHAUMBURG, COOK
COUNTY, ILLINOIS

FAX 708-980-4475

POLREP: POLREP 14

SITE NO: PV
D.O. NO: 7640-05-208
RESPONSE AUTHORITY) CERCLA
N1>L STATOS: NON-NPL
START DATE: 12/26/91

1, SITE ACTIVITIES

A. Removal activities commenced on 12/26/91 and
continue through today. Activities for the weeK of
5/10/92-5/15/92 include:

All tha contaminated debris that did not maX* it to
the landfill due to the Hay 8th deadline was staged
in the parking lot in Hazardous Waste Roll-off
boxes.

Staged temporarily 25 drums of Chrome Solids (Group
B), 18 drums of B/N Liquids (Group C), and 18 drums
of B/N Solids (Group D), in a trailer in the
parking lot.
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The non-hazardous toil and debris was transported
to Elgin Wayne Sanitary Landfill (approximately 15
cubic yard*).

Surface was sealed by the placement of asphalt.

FUTURE P'LANS

A. Transport contaminated building demolition debris to
landfill.

B. Transport remaining drums for disposal.

3. COST INFORMATION

ERGS TAT

Amount
Budgeted $600,000.00 $84,000.00

Cost to date
(through 05/06/02) 6520.943.71 660.882.91

Amount Remaining $ 79,506.29 $23,117.09


